Project Planning Phase

Automating Employee Data

1. Project Overview

The **Automating Employee Data** project focuses on simplifying the process of managing employee information in an organization. The system automatically imports employee data from external sources such as Excel or CSV files and stores it in the system database. This helps reduce manual work and improves the efficiency of incident management.

2. Project Objectives

The main objectives of this project are:

- To automate the employee data import process
- To reduce manual data entry errors
- To maintain accurate employee records
- To automatically display manager information in incidents
- To improve the efficiency of incident management

---

3. Project Scope

The project includes importing employee information such as employee name, email, department, manager name, and manager email. The system stores this information in the employee table and links it with incident records.

4. Project Resources

Human Resources

- Project Developer / Student
- Project Guide / Instructor

Technical Resources

- Computer or Laptop
- Internet connection
- ServiceNow platform
- Excel or CSV file

---

5. Project Schedule

The project development is planned in the following stages:

1. Project Planning
2. Idea Phase
3. Design Phase

6. Expected Outcome

At the end of the project, employee data will be imported automatically into the system. Incident records will display manager information and assign priority automatically. This will reduce manual work, improve data accuracy, and increase